



Providers of Project Management and Information Technology Consulting-Staffing Services

Cosme Consulting is an experienced consultancy with a track record of success in managing and controlling Information Technology projects. When it comes to project direction, project management, quality control management, or IT solution consulting, Cosme Consulting brings a wealth of experience and know-how to assist our clients with their most critical Information Technology initiatives.

Enterprise Project Management - How do you benefit?

- Executive Dashboard visibility to Project Portfolio performance
- Project Risk Management across Portfolio with leading indicators
- Improved alignment between Executive and Project Management
- Reduced information latency for timely Portfolio Analysis
- Improved project human resource management & utilization
- Improved project stakeholder communications and collaboration
- Consistent best practice project management environments
- Enhanced project transparency, auditability, and archives
- Improved project knowledge management and lessons learned

Our Services

Project Consulting

- Project Portfolio Management
- Enterprise Project Management
- Project Manager Coaching - Mentoring
- Project Risk Management

Project Management

- Project Management Services
- Project Performance Assessments
- Project Planning

Project Staffing

- Project Staffing Optimization
- Resource Planning and Sourcing
- Resource Vendor Management

IT Consulting


- IT Solution Management
- Information Portals
- Application Implementation

The screenshot displays a web browser window showing a project management dashboard. The main content area is titled "Portfolio Analyzer" and features a 3D bar chart. The chart's vertical axis represents time, with labels for "Q4", "2005", and "Q3". The horizontal axis represents cost, ranging from 0.00 to 150,000.00. A tooltip for a specific project reads: "PRJ03DPLCELLC-110705.Published - 2005 - Q4 - Cost: 55,338.00". Other projects listed include "Testproject Published", "PRJ03DPLCELLC-110705.Published", "PRJ03DPLCELLC-102305.Published", "PRJ03DPLCELLC-102205.Published", "BPOP Bank SBA DD-Loan Closing-E.Published", "BPOP Bank SBA DD-Loan Closing-102405.Published", and "BPOP Bank SBA DD-Loan Closing.Published".

The left sidebar contains navigation options: "Select View" (Private, Public), "Actions" (Edit Profile, Set as Office default website, Create List, Create Page, Manage Alerts), "My Lists" (Private Documents, Shared Documents, My Pictures), and "My Pages" (Portfolio Analysis).

At the bottom, there are sections for "My Calendar" (November 17 - November 19) and "My Inbox" (Outlook 2003 Team, Tue 10/25/2005 2:3...).

Custom Dashboards based on Financial Performance Indicators



The screenshot shows a Microsoft Internet Explorer browser window displaying a custom dashboard for 'Project Server'. The dashboard is titled 'Project Web Access' and includes a navigation menu with options like Home, Tasks, Projects, Resources, Status Reports, Updates, Risks, Issues, Documents, and Admin. The main content area is 'Project Center', which features a table of project performance metrics. The table has columns for Correlation, Schedule, Budget, Project Name, Start, Finish, % Complete, CPI, CV, SPI, SV, and Baseline Cost. Below the table are options to 'Print Grid' and 'Export Grid to Excel'. On the left side, there is a sidebar with 'Select View' (Private/Public), 'Actions' (Edit Profile, Set as Office default website, Create List, Create Page, Manage Alerts), and 'My Lists' (Private Documents, Shared Documents, My Pictures, My Pages, Portfolio Analysis). At the bottom, there are sections for 'My Calendar' (showing events for January 18-21) and 'My Inbox' (showing an email from Outlook 2003 Team).

Corr	Schedule	Budget	Project Name	Start	Finish	% Cor	CPI	CV	SPI	SV	Baseline Cost
001	Red	Green	BPOP Bank SBA DD-Loan Closing-E	8/29/2005	10/26/2005	79%	1.02	444.91	0.3	(50,947.69)	72,967.83
001	Red	Green	BPOP Bank SBA DD-Loan Closing	8/29/2005	10/26/2005	71%	1	(5.13)	0.74	(19,565.77)	75,494.50
001	Red	Red	BPOP Bank SBA DD-Loan Closing-102405	8/29/2005	11/30/2005	74%	0.51	(54,968.81)	0.65	(30,323.56)	87,549.50
002	Red	Yellow	PRJ03DPLCELLC-102205	9/1/2005	2/23/2006	8%	1.55	20,960.00	0.54	(49,748.00)	140,790.00
002	Red	Yellow	PRJ03DPLCELLC-110705	9/1/2005	2/22/2006	40%	0.95	(4,328.95)	0.83	(18,321.82)	140,790.00

We can customize and configure powerful dashboards that measure project performance at an enterprise or department level with leading performance indicators that can include EVM, ROI, NPV, and many other custom performance metrics for your organization. These dashboard views are dynamically updated and can provide hourly, daily, weekly, and monthly actual updates of your project portfolio performance.



Project communication, collaboration, & Knowledge Management environments capable of supporting project stakeholders globally

We can customize and configure project communication and collaboration environments that can support a secure project community that transcends time zones and geographical locations. Global project community environments can be configured to support multi-national projects with remote stakeholder access to enterprise 'Know-How' and Best-Practices.



Enterprise Methodology & Best Practice knowledge share for repeatable project success

The screenshot shows a Microsoft Internet Explorer browser window displaying a web application. The address bar shows the URL: http://cellcmsws200301:8082/sites/projectserver_105/Project%20Plan/Forms/AllItems.aspx. The page title is "Project Plan" and the breadcrumb path is "BPOP Bank SBA DD-Loan Closing-102405 > Project Plan". The main content area displays a table of "Project Plan Documents" with columns for Type Name, Modified, Owner, Status, Modified By, and Checked Out To. The table lists nine documents, all created on 11/21/2005 and owned by Administrator.


Type Name	Modified	Owner	Status	Modified By	Checked Out To
01-Integration Management Plans	11/21/2005 10:59 PM	Administrator		Administrator	
02-Scope Management Plans	11/21/2005 11:00 PM	Administrator		Administrator	
03-Time Management Plans	11/21/2005 11:00 PM	Administrator		Administrator	
04-Cost Management Plans	11/21/2005 11:01 PM	Administrator		Administrator	
05-Communications Management Plans	11/21/2005 11:01 PM	Administrator		Administrator	
06-HR Management Plans	11/21/2005 11:02 PM	Administrator		Administrator	
07-Quality Management Plans	11/21/2005 11:02 PM	Administrator		Administrator	
08-Risk Management Plans	11/21/2005 11:03 PM	Administrator		Administrator	
09-Procurement Management Plans	11/21/2005 11:03 PM	Administrator		Administrator	

The screenshot shows a Microsoft Internet Explorer browser window displaying the same web application, but with the breadcrumb path changed to "BPOP Bank SBA DD-Loan Closing-102405 > Project Plan > 03-Time Management Plans". The main content area displays a table of "Project Plan Documents" with columns for Type Name, Modified, Owner, Status, Modified By, and Checked Out To. The table lists seven documents, all created on 11/21/2005 and owned by Administrator, with a "NEW" indicator next to each name.

Type Name	Modified	Owner	Status	Modified By	Checked Out To
Activity Definition NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Activity Estimates NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Activity Sequencing NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Project Milestones NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Project Network Diagram NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Project Schedule NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	
Time Management Plan NEW	11/21/2005 11:05 PM	Administrator	Draft	Administrator	



Enterprise Resource Management and Portfolio Resource Modeling to improve resource utilization efficiency



Providers of Project Management and Information Technology Consulting-Staffing Services

Our experience has taught us that strong project management fundamentals are common to many successful initiatives that realize their intended value and enhance business performance. By balancing the Definition, Planning, Execution, Control, Human Factors, and Quality Control aspects on your project, Cosme Consulting can reduce your risk and improve the success rate of your Information Technology objectives.

Cosme Consulting supports excellence in Project Management and can provide services by certified Project Management Professionals (PMP).

Contact Us

Mr. Angel Cosme II, PMP

By Telephone:

- (713)-328-6840 Voice
- (713)-328-6842 Fax

By email:

acosme@cosmeconsulting.com

On the Web:

www.cosmeconsulting.com

By Mail:

Cosme Consulting
1001 Texas Avenue, Suite 1400
Houston, Texas 77002